

VET PANTO PRODUCTION SCHEDULE

UNLESS OTHERWISE SPECIFIED – Breaks as appropriate

Friday 1st March 2019

1130	SET UP AND LOAD IN Sound set up, lighting rig, control position set up Drapes rig, flats set up, basement run, projection screen rig <i>Stagger lunch times</i>
1600	START OF PLOT Continue any further set up as required Stagger operators if necessary, so that everyone has sufficient breaks
1930	CAST ARRIVE <i>Safety Briefing/Dinner for crew</i>
2030	START TECH (ACT 1 ONLY)
2245	STOP TECH AND LOCK UP

Saturday 2nd March 2019

0900	CAST ARRIVE and CONTINUE TECH (Hopefully only Act 2 left to do)
1030	BREAK
1050	CONTINUE TECH If tech finishes at any time before the lunch time, use the time for fixes as required
1400	LUNCH (unless tech finishes earlier)
1500	DRESS
1700	DINNER BREAK
1800	CREW CALL
1830	PROVISIONAL CAST CALL and FOH TEAM ARRIVE
1900	DOORS OPEN
1930	SHOW START

Sunday 3rd March 2019

1400	CAST AND CREW CALL
1530	FOH TEAM ARRIVE
1600	DOORS OPEN
1630	SHOW START
1830	START GET OUT
2145	FINISH AND LOCK UP